

Nairn Dunbar Golf Links
Hole by Hole Report - Winter Maintenance
October 2021 – April 2022

- **Hole 1 –**
 - Turf worn pathway at first tee - COMPLETED
 - Inspect drainage issue at bottom of hill and down right-hand side of hole
 - Remove gorse at bottom of hill on left hand side and create sand habitat - COMPLETED
 - Removal of invasive tree species between 1st tee and 3rd tee
 - Tree thinning work at rear of green towards 13th path/ 14th ditch

- **Hole 2 –**
 - Reconstruct front right greenside bunker - COMPLETED
 - Turf worn area adjacent to winter tee - COMPLETED

- **Hole 3 –**
 - Reconstruct both tees and add additional teeing space at front and rear

- **Hole 4 –**
 - Reconstruct right hand fairway bunker - COMPLETED
 - Tree thinning at right hand side of green

- **Hole 5 –**

- **Hole 6 –**

- **Hole 7 –**
 - Repair old damaged clay pipework and introduce larger pipe and re turf - COMPLETED
 - Reconstruct right hand fairway bunker from a revetted pot bunker to naturalised bunker set into the dune - COMPLETED
 - Gorse removal along dune system down right-hand side of hole - COMPLETED

- **Hole 8 –**
 - Tree thinning at left hand side of tee - COMPLETED
 - Reconstruct left hand greenside bunker
 - Tree thinning along right-hand side of hole to improve visibility from tee
 - Turfing worn pathway at right of green - COMPLETED

- **Hole 9 –**
 - Turfing worn pathway at yellow tee – COMPLETED

- **Hole 10 –**
 - Restoration of seasonal wetland at left hand side of new tees (£750 prize from GEA Award) - COMPLETED
 - Creation of sand habitat in front of new tees - COMPLETED
 - Raise crown of 3 pine trees on right hand side of hole - COMPLETED
 - Raise and re-turf wet hollow either side of pipe crossing fairway

- **Hole 11 –**

- **Hole 12 –**
 - Remove right hand fairway bunker and create sand habitat in its place
 - Turf worn pathway at entrance to fairway - COMPLETED

- **Hole 13 –**
 - Creation of sand habitat between tees and fairway
 - Turf worn pathway at tee - COMPLETED
 - Remove a small section of gorse between 13/14 fairways
 - Reconstruct right hand side greenside bunker

- **Hole 14 –**
 - Tree thinning work running down left-hand side of hole
 - Reconstruction of front right greenside bunker
 - Repair surrounding turf back right greenside bunker

- **Hole 15**
 - Reconstruct all 5 greenside bunkers - COMPLETED
 - Tree thinning work at left hand side of green - COMPLETED

- **Hole 16**
 - Tree thinning work at left hand side of tees

- **Hole 17 –**
 - Reconstruct right hand side greenside bunker

- **Hole 18**
 - Remove section of gorse adjacent to fairway bunker - COMPLETED
 - Remove gorse on left hand side and create sand habitat - COMPLETED

- **Practise Ground**
 - Turf from the range will be used to reconstruct bunkers and complete turf work throughout the course. Ideally, we would redevelop the driving range in Spring 2022 (rotovate, reshape and reseed)

- **General maintenance**
 - Deep aerate selected fairways to relieve compaction
 - Deep aerate Greens and Approaches - COMPLETED
 - Continue with rough management cutting collecting and spraying problem roughs
 - Scarify problem roughs
 - Traffic management – roping off areas to allow recovery
 - Raise sprinklers flush with surface to allow optimum irrigation
 - Repair/turf rabbit scrapes
 - Clean out ditches throughout course